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ESTIMATE RUN 02/28/2019

ESTIMATE SUMMARY 16:00:37

CONTID: C20927         ESTIMATE NO: 0009 PROG 2005

PCN: 20927-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PUEBLO FY17/18 SIGNAL CAPITAL PERCENT TIME:

PROJECT NO: STAM086-076                   

PUEBLO FY17/18 SIGNAL CAPITAL

NAME OF ROAD: 0201

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING

26898 E. HWY 96 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)948-3343 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 928,695.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 843,032.30 NON-PARTICIPATING 175,787.95

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

CALENDAR DAYS

CALENDAR DAYS

97.32%

24,910.05

175,787.95

175,787.95

175,787.95

$

$

$

$

0.00

903,785.40

903,785.40

0.00

903,785.40

-12,645.48

0.00

891,139.92

0.00

AMOUNT DUE 891,139.92 175,787.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 175,787.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

118.0 TIME ALLOW: 118

ORIG TIME ALLOW: 98

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/30/2018

04/18/2018

02/28/2019

02/08/2018

03/29/2018

03/27/2018

03/30/2018
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PCN: 20927-BID    ESTIMATE RUN 02/28/2019

PROJECT: STAM086-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Median Cover 5.000

0.000

202-00195  
 

150.005.000

0.00

5.000

SY  

30.00000

0010 Removal of Sidewalk 180.000

24.000

202-00200  
 

3,060.00204.000

360.00

204.000

SY  

15.00000

0015 Removal of Curb and Gutter 353.000

0.000

202-00203  
 

3,883.00353.000

0.00

353.000

LF  

11.00000

0020 Removal of Concrete Pavement 4.000

0.000

202-00210  
 

380.004.000

0.00

4.000

SY  

95.00000

0025 *Removal of Pavement Marking 1,170.000

0.000

202-00250  
 

6,376.501,170.000

0.00

1,170.000

SF  

5.45000

0030 Removal of Traffic Signal Equipment 0.500

0.500

202-00828  
 

6,200.001.000

3,100.00

1.000

L S 

6,200.00000

0035 Sawing Asphalt Material (6 Inch) 568.000

0.000

202-05026  
 

5,964.00568.000

0.00

568.000

LF  

10.50000

0040 *Potholing 139.000

0.000

203-01597  
 

19,460.00139.000

0.00

160.000

HOUR

140.00000

0045 Aggregate Bag 53.000

0.000

208-00035  
 

1,060.0053.000

0.00

56.000

LF  

20.00000

0050 Concrete Washout Structure 1.000

0.000

208-00045  
 

825.001.000

0.00

1.000

EACH

825.00000

0055 Reset Luminaire 5.000

4.000

210-00760  
 

2,475.009.000

1,100.00

9.000

EACH

275.00000
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PCN: 20927-BID    ESTIMATE RUN 02/28/2019

PROJECT: STAM086-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

8.000

210-00810  
 

1,800.008.000

1,800.00

8.000

EACH

225.00000

0065 Reset Sign Panel 0.000

1.000

210-00815  
 

125.001.000

125.00

1.000

EACH

125.00000

0070 Reset Pedestrian Push Button 2.000

0.000

210-00860  
 

350.002.000

0.00

2.000

EACH

175.00000

0075 Reset Pedestrian Signal Head 6.000

0.000

210-00865  
 

1,350.006.000

0.00

6.000

EACH

225.00000

0080 Reset Intersection Detection System (Camera) 0.000

1.000

210-00890  
 

1,025.001.000

1,025.00

1.000

EACH

1,025.00000

0085 Relay Sprinkler System 0.000

1.000

210-02510  
 

275.001.000

275.00

1.000

L S 

275.00000

0090 *Hot Mix Asphalt (Patching) (Asphalt) 38.640

3.000

403-00720  
 

7,495.2041.640

540.00

51.500

TON 

180.00000

0095 *Concrete Pavement (Patching) 4.000

0.000

412-00190  
 

570.004.000

0.00

4.000

SY  

142.50000

0100 *Drilled Caisson (36 Inch) 243.000

0.000

503-00036  
 

85,050.00243.000

0.00

243.000

LF  

350.00000

0105 *Concrete Sidewalk 156.000

169.000

608-00000  
 

16,737.50325.000

8,703.50

325.000

SY  

51.50000

0110 *Concrete Curb Ramp 30.000

23.000

608-00010  
 

3,842.5053.000

1,667.50

53.000

SY  

72.50000
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PCN: 20927-BID    ESTIMATE RUN 02/28/2019

PROJECT: STAM086-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Curb Ramp (Special) 42.000

0.000

608-00012  
 

5,082.0042.000

0.00

42.000

SY  

121.00000

0120 *Detectable Warnings 43.000

24.000

608-00015  
 

4,170.7567.000

1,494.00

140.000

SF  

62.25000

0125 *Curb and Gutter Type 2 (Section II-B) 381.000

0.000

609-21020  
 

10,191.75381.000

0.00

381.000

LF  

26.75000

0130 *Median Cover Material (Concrete) 137.000

0.000

610-00030  
 

2,356.40137.000

0.00

137.000

SF  

17.20000

0135 2 Inch Electrical Conduit (Bored) 2,272.000

0.000

613-00206  
 

22,720.002,272.000

0.00

2,272.000

LF  

10.00000

0140 3 Inch Electrical Conduit (Bored) 2,192.000

0.000

613-00306  
 

26,304.002,192.000

0.00

2,192.000

LF  

12.00000

0145 2 Inch Electrical Conduit (Plastic) 420.000

0.000

613-01200  
 

3,990.00420.000

0.00

420.000

LF  

9.50000

0150 3 Inch Electrical Conduit (Plastic) 885.000

0.000

613-01300  
 

10,177.50885.000

0.00

885.000

LF  

11.50000

0155 Type Three Pull Box 15.000

8.000

613-07003  
 

12,075.0023.000

4,200.00

23.000

EACH

525.00000

0160 Wiring 0.500

0.500

613-10000  
 

24,500.001.000

12,250.00

1.000

L S 

24,500.00000

0165 Secondary Service Pedestal 4.000

0.000

613-50150  
 

9,400.004.000

0.00

4.000

EACH

2,350.00000
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PCN: 20927-BID    ESTIMATE RUN 02/28/2019

PROJECT: STAM086-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sign Panel (Class II) 173.000

124.000

614-00012  
 

6,682.50297.000

2,790.00

297.000

SF  

22.50000

0175 Steel Sign Support (2-Inch Round)(Post and Socket) 2.000

2.000

614-01503  
 

960.004.000

480.00

4.000

EACH

240.00000

0180 Pedestrian Signal Face (16) (Countdown) 17.000

3.000

614-70150  
 

11,200.0020.000

1,680.00

20.000

EACH

560.00000

0185 Traffic Signal Face (12-12-12) 33.000

20.000

614-70336  
 

37,895.0053.000

14,300.00

53.000

EACH

715.00000

0190 Traffic Signal Face (12-12-12-12) 4.000

4.000

614-70448  
 

6,440.008.000

3,220.00

12.000

EACH

805.00000

0195 Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

15,600.001.000

0.00

1.000

EACH

15,600.00000

0200 Pedestrian Push Button 8.000

12.000

614-72860  
 

27,800.0020.000

16,680.00

20.000

EACH

1,390.00000

0205 Intersection Detection System (Camera)(Install Only) 0.000

2.000

614-72896  
 

1,750.002.000

1,750.00

2.000

EACH

875.00000

0210 Traffic Signal Controller Cabinet (Install Only) 3.000

0.000

614-75855  
 

4,050.003.000

0.00

3.000

EACH

1,350.00000

0215 Flashing Beacon 3.000

1.000

614-80000  
 

8,200.004.000

2,050.00

4.000

EACH

2,050.00000

0220 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1.000

0.000

614-81125  
 

15,200.001.000

0.00

1.000

EACH

15,200.00000
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PCN: 20927-BID    ESTIMATE RUN 02/28/2019

PROJECT: STAM086-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

14,800.001.000

0.00

1.000

EACH

14,800.00000

0230 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

16,050.001.000

0.00

1.000

EACH

16,050.00000

0235 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 5.000

2.000

614-81145  
 

115,500.007.000

33,000.00

7.000

EACH

16,500.00000

0240 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

2.000

614-81155  
 

64,400.004.000

32,200.00

4.000

EACH

16,100.00000

0245 Traffic Signal Pole Steel (2 Mast Arm) 1.000

0.000

614-82020  
 

22,975.001.000

0.00

1.000

EACH

22,975.00000

0250 Traffic Signal Pedestal Pole Steel 15.000

1.000

614-84000  
 

30,400.0016.000

1,900.00

16.000

EACH

1,900.00000

0255 Test Fiber Optic Cable 0.000

1.000

614-87350  
 

3,250.001.000

3,250.00

1.000

L S 

3,250.00000

0260 Fiber Optic Cable (Single Mode) (24 Strands) 400.000

0.000

614-87424  
 

440.00400.000

0.00

400.000

LF  

1.10000

0265 Splice Fiber Optic Cable (1 Strand) 2.000

0.000

614-87501  
 

3,050.002.000

0.00

2.000

EACH

1,525.00000

0270 *Construction Surveying 1.000

0.000

625-00000  
 

5,750.001.000

0.00

1.000

L S 

5,750.00000

0275 *Mobilization 1.000

0.000

626-00000  
 

28,400.001.000

0.00

1.000

L S 

28,400.00000
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PCN: 20927-BID    ESTIMATE RUN 02/28/2019

PROJECT: STAM086-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modified Epoxy Pavement Marking 10.000

0.000

627-00008  
 

3,600.0010.000

0.00

10.000

GAL 

360.00000

0285 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

88.000

0.000

627-30405  
 

1,592.8088.000

0.00

88.000

SF  

18.10000

0290 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

386.000

0.000

627-30410  
 

6,465.50386.000

0.00

386.000

SF  

16.75000

0295 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

20.00000

0300 *Traffic Control Inspection 21.000

0.000

630-00007  
 

1,050.0021.000

0.00

38.000

DAY 

50.00000

0305 *Traffic Control Management 100.000

21.000

630-00012  
 

66,550.00121.000

11,550.00

121.000

DAY 

550.00000

0310 *Construction Traffic Sign (Panel Size A) 14.400

2.600

630-80341  
 

357.0017.000

54.60

18.000

EACH

21.00000

0315 *Construction Traffic Sign (Panel Size B) 36.900

4.100

630-80342  
 

1,066.0041.000

106.60

41.000

EACH

26.00000

0320 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

8,250.002.000

825.00

2.000

EACH

4,125.00000

0325 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.800

0.200

630-80358  
 

1,750.002.000

175.00

2.000

EACH

875.00000

0330 *Drum Channelizing Device 56.700

6.300

630-80360  
 

378.0063.000

37.80

63.000

EACH

6.00000
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PCN: 20927-BID    ESTIMATE RUN 02/28/2019

PROJECT: STAM086-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Cone 70.200

7.800

630-80380  
 

409.5078.000

40.95

78.000

EACH

5.25000

0340 *Mobile Pavement Marking Zone 0.000

2.000

630-80520  
 

6,300.002.000

6,300.00

2.000

DAY 

3,150.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Contaminated Soil 0.000

0.000

700-70037  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0365 Rem Asphalt Mat 128.000

0.000

202-00220  
 

4,480.00128.000

0.00

128.000

SY  

35.00000

0370 Drilled Caisson (24 In) 64.000

4.000

503-00024  
 

20,400.0068.000

1,200.00

68.000

LF  

300.00000

0375 Blank Out Sign(LED)(Sing Fac) 1.000

0.000

614-72740  
 

5,725.001.000

0.00

1.000

EACH

5,725.00000

0380 Ped Push Button (Spec) 6.000

12.000

614-72862  
 

6,120.0018.000

4,080.00

18.000

EACH

340.00000

0385 Furn Traf Sig Equip 0.000

1.000

614-86700  
 

1,478.001.000

1,478.00

1.000

L S 

1,478.00000



CONTID: C20927         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20927-BID    ESTIMATE RUN 02/28/2019

PROJECT: STAM086-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

9,600.001.000

0.00

1.000

L S 

9,600.00000

0395 *Added Item (Hour)/ 30.000

0.000

900-00010  
 

18,000.0030.000

0.00

30.000

HOUR

600.00000

CAT 903,785.40175,787.95928,695.45CURRENT AMT0200 $ $ $

$ 903,785.40175,787.95$928,695.45$CURRENT AMTPROJECT TOTAL


